Run IlIb Installation Mllestones

2005 2006

ID  |Task Name M[J]J]A[s|OIN[D]J[FIM]AIM[J]J[A[S|O|N[D]J[FIM[A[M]J[J]|A]S
125 L1 Cal/Track Match Production and Testing Completed ‘ 7114
167 | STT Hardware Production Complete @ 128
115 L1 Cal TAB/GAB Production And Testing Complete ‘ 2/7
154 Level 2 Beta Production Complete ‘ 2/28
135 L1 Central Track Trigger DFEA Production And Testing Complete ‘ 3116

4 Shutdown for Installation Begins ‘ 5/25

28 Detector Open and Ready for Access ‘ 6/1

52 |Run lla Silicon H-Disks Removed @ o6

57 Run lla North and South Silicon Detectors Removed ’ 6/30
174 | STT Hardware Installed ‘ 717

60 Run Ilb North and South Cable Horseshoes Installed on EC Faces ’ 7115

3 Silicon Ready To Move To DAB ‘ 7122

22 Silicon Infrastructure Prepared ‘ 8/1
165 Level 2 Upgrade Beta Installed & Commissioned ‘ 8/9
152 | Level 1 Tracking Installation Complete Q 8/18

67 Run IIb Silicon Detector Installed In Fiber Tracker ’ 8/22

74 Runllb Silicon High Voltage System Installed ‘ 91

80 Runllb Silicon Low Voltage System Installed Q 9/9

89 Ready To Begin Technical Commissioning ‘ 9/28

84 Silicon 80-conductor and Clock Cables Installed ‘ 10/4

88 Run llb Beam Tube Installed ‘ 10/18
123 | Level 1 Calorimeter Trigger Installed ’ 12/20
133 Level 1 Calorimeter Track Matching Installallation Complete ‘ 12/20
180 Silicon Track Trigger Operational ‘ 12/20
181 | Trigger Upgrade Ready for Beam ‘ 12/20
102 Silicon System Ready for Beam ’ 12/22
182 Run IIb Detector Ready for Beam

‘ 12/22
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